



A high-level baseline built from the Channel Sales Leaders' inputs. Numbers and mechanics are starting points to **adjust together** before we build the detailed activity-by-activity plan in **AI Activation Studio**.

Program Snapshot

AUDIENCE	EMEA Partner Sales — ~40 people, hybrid, mixed AI proficiency
FORMAT	Monthly Marathon — individual activities through the week + one team checkpoint
DURATION	4 weeks (can flex to 5–6 with a ramp / run-off week)
CADENCE	Light daily/weekly activities (~2–3 hrs/wk) · weekly checkpoint folded into the existing team meeting
SPONSOR / JUDGE	Stefan + Channel Sales leadership
CAPSTONE	A QBR deck per country team — winner selected by Stefan, showcased at the September all-hands
KEY OUTCOMES	Adoption · Time saved · Confidence
TOOLS / RECOGNITION	Recommended starter set, no hard limitation · individual leaderboard + small token of appreciation

The 4-Week Arc — every week builds toward the QBR deck

	THEME	CAPABILITY FOCUS	SAMPLE ACTIVITIES (INDIVIDUAL)	WEEKLY CHECKPOINT
1	Foundations & Fast Research	Prompt Engineering · Research & Strategy	- Rewrite a partner email 3 ways - Build a reusable partner-sales prompt cheat-sheet - AI partner & market briefing in 15 min - Quick competitive scan on a key partner	<i>Share one prompt that saved you time</i>
2	Partner Intelligence & Proposals	Customer Intelligence · Content Generation	- Partner stakeholder / persona map - Needs & sentiment read from partner notes - Draft a partner proposal section - Generate a sales-pitch one-pager	<i>Share a before/after proposal or pitch snippet</i>
3	Pitch, Present & Plan	Presentation & Communication · Account Plan · No-code awareness	- Turn a proposal into a pitch-deck outline - Build / refine an account plan - Draft an account exec summary "What is vibe coding?" — build a tiny no-code helper	<i>Share an account-plan or deck slide improved with AI</i>
4	QBR Capstone & Showcase	Synthesis: Presentation · Research · Content	- Country teams co-build a QBR deck with AI - Peer review & polish - Submit team nomination - Stefan selects winner → prep for all-hands	<i>Team nominations — QBR deck per country</i>

Cadence & Competition

- Individual activities** earn points → leaderboard (drives adoption & friendly competition).
- Weekly checkpoint** (15–20 min) rides the existing team meeting — no new meeting load.
- Final week is team-based:** each country nominates one QBR deck, built with AI.
- Judging:** Stefan selects the winner; shared at the September all-hands.
- Recognition:** leaderboard standing + a small token for top participants / winning team.

How it maps to the outcomes

- Adoption** → daily/weekly activities + leaderboard build the habit; checkpoints keep it visible.
- Time saved** → activities target real recurring work (research, proposals, decks); capture "time saved" stories at checkpoints.
- Confidence** → mixed-level ramp from prompts → proposals → decks, with weekly peer sharing and a team capstone.



Recommended Tool Starter Set — recommended, not restrictive

USE	SUGGESTED (CONFIRM AGAINST APPROVED STACK)
Everyday AI assistant	Microsoft Copilot · ChatGPT · Claude
Decks & visuals	Copilot in PowerPoint · Gamma
Research & competitive	Copilot · Perplexity
No-code awareness	A no-code app / bot builder (for the Week 3 session)

"Here's a recommended starting set — use what's approved and available to you. No tool is off-limits unless policy says so."

Launch Essentials — Week 0

- Leadership kickoff message from Stefan — sets the why and the September showcase as the finish line.
- Tool access + 5-minute quick-start so day one isn't spent on setup.
- Baseline pulse — a quick self-rated confidence check, repeated at the end to show the lift.

Open Items to Confirm — this is a baseline; these shape the detail

- Start date and 4 vs. 5–6 weeks.
- Country team groupings and how many QBR nominations total.
- Approved tool list to formally recommend.
- Points model and where the leaderboard lives.
- Token / prize budget and what the winning team receives.
- Checkpoint owner per country.
- Measurement: confirm baseline + end pulse, and which "time saved" metric to spotlight.

Next step: on sign-off of this baseline, we build the day-by-day activity plan and launch kit in AI Activation Studio.

AI ACTIVATION STUDIO · PLAN · BUILD · EXECUTE